

Alex Voit

From: Alex Voit
Sent: Friday, August 4, 2023 5:40 PM
To: Alex Voit
Cc: Scott Hedlund; Paul Bremer
Subject: From the City of Baxter - 8/4/2023 Project Construction Update #6 for the 2023 Commercial and Residential Full Depth Reclamation and Quiet Zone Improvements project
Attachments: Clearwater Closure Map-PSA 4.pdf; 2023.08.03 PSA_ closing Clearwater 3.pdf

Project Stakeholders,

Thank you for your patience during the construction phase now and moving forward.

Project Contact Information

Paul Bremer will be the SEH Field Representative and will be on site during active construction. Contacting Paul or approaching him on site will be the fastest way to address questions or concerns with daily construction activity, access, etc. Paul can be reached at 218.232.3033 or pbremer@sehinc.com

If you cannot reach Paul in the field, please contact Alex Voit – SEH Project Engineer at 218.821.0085 or avoit@sehinc.com, or Scott Hedlund – SEH Project Manager at 612.865.3509 or shedlund@sehinc.com in the SEH office.

The 24-hour emergency contact for the construction Prime Contractor is Scott Hendrickson, Superintendent, Anderson Brothers Construction Company, 218-820-9917 or shendrickson@andersonbrothers.com

8/4/2023 Project Update

- The Prime Contractor (Anderson Brothers) has been continuing their dewatering operations on Clearwater Road for underground utility work in conjunction with the new trail.
- The City will continue to provide 48 hour notice to all properties that may be affected by water service interruptions (aka temporary water shut downs).
- The contractor continues to move west along Clearwater Road with underground utility work. Much of this work will take place outside of the roadway but portions of the work will require hard closure of the road to complete. Clearwater Road 400 feet east of Inglewood Drive will be closed 8/8 to 8/10. See the attached PSA and Map for more information.
- The contractor has begun excavating the stormwater ponds on Cedar Scenic Road as well as rough grading the trail on the north side of the road.
- Next week the contractor plans to complete trail grading on Cedar Scenic Drive and begin grading the trail on the south side of Clearwater Road.
- Private utility companies (electric, gas, communications) relocation work has been ongoing on and around the project limits and is anticipated to continue through July.
- SEH (the City's consulting engineer for the project) has been assisting the City to monitor the private utility activities, observe Contractor construction progress, and respond to property owner questions. There has been and will continue to be ongoing periodic survey crew activity by SEH, installing wood lath with paint/ribbons. The private utility companies have been and will continue marking their buried facilities with flags and paint throughout the project. Please do not disturb the survey stakes and utility flags as they are necessary for assisting with construction activities and for safety.
- **The contractor has begun topsoil stripping and grading. If you have an irrigation system on your property please mark it and contact Paul Bremer to assist us and the contractor in minimizing damage to your system during construction.**

- Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, private utilities, breakdowns, or other unforeseen events.

8/4/2023 Traffic Control Update

- The hard closure of Clearwater Road at the Green Briar Drive intersection is no longer in place.
- Clearwater Road 400 feet east of Inglewood Drive will be closed to all traffic from Tuesday August 8th through Thursday August 10th. All residents will have access to their properties. See the attached PSA and map for more information.
- On Cedar Scenic Road storm sewer installation is anticipated to begin the week of August 21st. During that work some driveways will be blocked for portions of the day when trenches are dug past them to install underground storm sewer pipes. An SEH representative will go door to door notifying affected residents before this work begins. The road will be restored at the end of each day.

Project Website → <https://www.sehinc.com/baxter2023fdr>

Please convey this information to others in your organization, co-workers, customers, tenants, etc. Please forward me any additional email addresses you'd like me to include on future project updates.

Thank you,

Alex Voit, PE (MN)
Project Engineer
Short Elliott Hendrickson Inc.
218.821.0085 mobile | 218.855.1704 direct

Building a Better World for All of Us®
100% Employee Owned